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RESTORATION ENVIRONMENTAL RESTORATION LLC. 

Daily Work Order No. _§Q_ 

U.S. EPA, Region 6 

DAIL YW0RK ORDER 

OperatinQ Period: 01/26/19 Task Order: 0618F0308 PaQe 1 of 1 

Project Name: F.J. Doyle Salvage Site OSC: Gary Moore/Paige Delgado 

Location {City, State): Shift: I Start Time: I StopTime: 
Leonard, Texas fil 2 07:00 17:30 

1. Work Authorized for the Period Work Accomplished for the Period 

1) Continue off-site T&D of non-TSCA-contaminated soil; 1) In Progress: Off-site T&D of non-TSCA-contaminated 
2) Commence restoration Grid{s) No. DRA02, DRA03 and soils; 

DRA026; 2) Complete: Restoration in Grid No. DRA026; 
3) Continue excavations in Grid No. FJD04-03 and FJD04-01; 3) In Progress: Restoration in Grid No(s) DRA02 and DRA03; 
4) Continue removal reporting and T&D scheduling. 4) In Progress: Excavations in Grid No. FJD04-03 and 

FJD04-01; 
5) In Progress: Removal reporting and task scheduling. 

OSC Signature: Date: OSC Signature: Date: 
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Resume restoration in Grid(s)EAS07, EAS08, DRA02, DRA03, FJD04-05, FJD04-06 and FJD04-08. Resume off-site T&D of non-TSCA soils; 
continue/complete on-site excavations in FJD04-01 and FJD04-03. 

3. Quantity I Volume Tracking: 
-

DescriE!tion: Current Period: Total to Date: 
2"- 3" Limestone Rock (Haul Road) 5 TL/56.64 tons 
Non-reaulated non-hazardous soils 1 O TL/224.09 tons 206 TL/4,776.96 tons 
3" Surae Rock (Parkina Lot\ 5 TL/134. 75 tons 15 TL/402.04 tons 
TSCA-contaminated soils 64 TL/1 ,488.19 tons 
Select Backfill, Wolf Creek Plant /12-15 Pn 206 TL/3,666.23 tons 

C&D Debris (wooden portions of building stored in roll-off box) 1 30-yd. open-top box ::::5 tons 
10 TL/175.72 tons -

Toosoil, Hom Plant - 82 TL/1,059.35 tons 
Bulk Hvdraulic Liauids, Scent 3/165 Gallons 

4. Number of Personnel Authorized Current Period 

Personnel Cateao!)!: guanti!x: Personnel Categor,:: Quantitv: 
Response Manager 1 Operator 2 
FCA 1 Laborer 3 
Foreman 1 Truck Driver/Laborer/Operator 1 

5. Equipment Authorized for Current Period 
-

Item Qty Used Not Used/ Item Qty Used Not Used/ 
orDown or Down 

½ ton crew-cab oickuo (RM) 1 1 Portable toilets 3 3 
½ ton extended-cab 2 2 Hand-wash station 1 1 
¾ ton crew-cab flatbed w/ fuel cell 1 1 Skid steer with bucket/forks 1 1 

BobcatTS90 
Plate Comoactors 2 2 -- Mini-excavator (Bobcat E85) 1 1 
40' x 8' office trailer 1 1 2 00"-nallon Water Truck 1 1 
70 kW Generator 1 1 Excavator <JD 210G) 1 1 
Passenaer car, FCA 1 1 Front End Loader CJD 544K) 1 1 -2" centrifuaal oumo/hoses 2 2 Bulldozer /JD 650K-XL n 1 1 
20' Conex Box 1 1 

. 6. Comments I Amendments !Include Time} 

-

SiQnature of OSC Date Sianature of RM Date 
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